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Progress Endorsement and Payment Request

 Payment Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: New Villa Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 0506661066 Owner Emirates ID: 784197776094878
Owner Email Address: owner@email.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 148 Zone: L الرحبة

Plot No. (Engineering):
Area: Abu Dhabi City / Town: Abu Dhabi

Effective Date: Project Account No.:
Release Type: Rejection Date: 09/10/2024

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 1,682,692.30

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

No

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 20.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Active Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0
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 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

10/10/2025

Duration (Days): 457 Duration (Months): 15.0
Revised Requested Current

Completion Date:
10/10/2025 EOT Requested (days): 0

Revised Approved Current
Completion Date:

10/10/2025 EOT Approved (days): 0

 Contractor Request Details

Contractor / Developer
Account Details:

VACC -00002 Contractor Bank Name: Abu Dhabi Islamic Bank

Account No.: 18145012 Confirm IBAN (Contractor): AE310500000000018145012
Contractor / Developer

Invoice No.:
1

Application Date: Due Date:
Current Payment Amount

(Contractor):
355,048 Cumulative Payment Amount

(Contractor):
588,942

 Request Description

Description: .

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 / 0 Workmen Compensation
Expiry:

11/08/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

Yes Construction All Risk
Insurance Expiry:

20/09/2025

Construction All Risk
Insurance:

EN1424004239

 Cash Collateral /PB Details

Cash Collateral Submitted?: Yes
Cash Collateral Consent

(Current):
CP -000001 Cash Collateral Amount: 175,000.00

Requested Cash Collateral
Release Amount:

0.00

Performance Bond No.: Performance Bond Amount: 0.00
Sub Type: Other Bank FAB Account Number:

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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 Contractor Fees / Penalties

Service Fees - 1st Payment: F-P -00004 Contractor Service Fees
Invoice Number:

INVU79298571903

Awarding Fees: F-P -00001
Transfer Fees: F-P -00002 Transfer Fees Invoice No

(Contractor):
INVU79296785208

Penalty Fees: F-P -00005 Invoice No (Contractor): INVU82042441726
Cash Collateral Fees: F-P -00003 Cash Collateral Invoice

Number:
INVU79297251443

 Change Details

Request Type:
Handover

Type:
Change

Reference:
Maintenance

Retention % to
be held:

0.0

 Handover Checklist

Primary Handover Date:
FAC Settlement Date: PAC Settlement Date:
Electricity Connection

Received?:
Electricity Connection Date:

Water Connection Received?: Water Connection Date:
Municipality Completion

Received?:
Municipality Completion

Certificate Date:
Notes: Final Handover Date:

Property Insurance:

 Maintenance Guarantee

Maintenance Retention
Submitted?:

Yes Maintenance Guarantee:
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 Progress Summary

Progress % (Current): 35.0 Progress Amount (Current): 588,942.31
Progress % (Previous): 0.0 Progress Amount (Previous): 0.00

Progress % (Cumulative): 35.0 Progress Amount (Cumulative): 588,942.31

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 35.0 Certified Amount (Current): 588,942.31
Certified Progress %

(Previous):
0.0 Certified Amount (Previous): 0.00

Certified Progress %
(Cumulative):

35.0 Certified Amount (Cumulative): 588,942.31

Approved Progress %
(Current):

35.0 Approved Amount (Current): 588,942.31

Approved Progress %
(Previous):

0.0 Approved Amount (Previous): 0.00

Approved Progress %
(Cumulative):

35.0 Approved Amount
(Cumulative):

588,942.31

 Contractors Payment Cost Summary

Cash Collateral: 175,000.00 Early Payment Fee: 0.00

Contractor / Developer Amount
(Current):

588,942.31 Contractor / Developer Amount
(Cumulative):

588,942.31

Contractor / Developer Amount
(Previous):

0.00

Advance Amount (Current): 0.00 Advance Amount (Cumulative): 0.00
Advance Recovery (Current): 0.00 Advance Recovery

(Cumulative):
0.00

Advance Recovery (Previous): 0.00

Retention (Current): 58,894.23 Retention (Cumulative): 58,894.23
Retention (Previous): 0.00

Retention Release (Current): 0.00 Retention Release
(Cumulative):

0.00

Retention Release (Previous): 0.00

Cash Collateral Release
(Current):

0.00 Cash Collateral Release
(Previous):

0.00

Cash Collateral Release
(Cumulative):

0.00

Contractor Amount Due: 355,048.08 Payment Approved (Previous): 0.00

 Advance Payment

Advance Bond: Advance Bond Amount: 0.00

11/12/25, 9:41 AM Progress Endorsement and Payment Request

https://fbmsuni.bankfab.com/bp/studio/print/open?printable=2&currId=1&U=true&DL=true&hiddenOrderBy=li_num&hiddenOrder=asc&hiddenOrderBy1=li… 4/44



 Design Payment Information

Design Contract Reference: Design Consultant:
Design Consultant Account

Details:
Account No.: IBAN (Design Consultant):

Registration No.:
Design Consultant Name:

Design Fees (%): 0.0 Design Fees: 0.00
Design Fees (NHL Share): 0.00 Design Fees (Others Share): 0.00

Design Fees (Owner Share): 0.00
Design Invoice No.: Design Invoice Date:
Design Progress %: 100.0

Design Amount (Current): 0.00 Design Amount (Cumulative): 0.00

Design Amount Due: 0.00

 Design Fees / Penalties

Transfer Fees (Design):
Penalty Fees (Design):

Service Fees - 1st Payment
(Design):

 Supervision Payment Information

Supervision Contract
Reference:

CA-0001 Supervision Consultant: VR -04133

Supervision Consultant
Account Details:

VACC -00003 Progress % (Current)
Supervision:

35.0

Account No.: 128163020001 Confirm IBAN (Consultant): AE180030000128163020001
Current Payment Amount

(Consultant):
10,600 Cumulative Payment Amount

(Consultant):
11,778

Supervision Consultant
Name:

ARCO ENGINEERING
CONSULT ENGINEERING
LLC

Supervision Consultant Bank
Name:

Abu Dhabi Commercial Bank

Supervision Fees (%): 2.0 Supervision Fees: 33,653.85
Supervision Fees (NHL

Share):
33,653.85 Supervision Fees (Others

Share):
0.00

Supervision Fees (Owner
Share):

0.00

Registration No.: VR -04133 Retention %: 10.0
Supervision Invoice No.: 1 Supervision Invoice Date: 17/09/2024

Supervision Amount
(Current):

11,778.85 Supervision Amount
(Cumulative):

11,778.85

Supervision Amount (Previous): 0.00
Supervision Retention

(Current):
1,177.89 Supervision Retention

(Cumulative):
1,177.89

Supervision Retention
(Previous):

0.00

Supervision Retention
Release (Current):

0.00 Supervision Retention
Release(Cumulative):

0.00

Supervision Retention Release
(Previous):

0.00

Supervision Amount Due: 10,600.96
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 Supervision Fees / Penalties

Service Fees - 1st Payment
(Supervision):

F-P -00006 Consultant Service Fees
Invoice Number:

INVU82044782365

Transfer Fees (Supervision): F-P -00008 Transfer Fees Invoice No
(Consultant):

INVU82046170486

Penalty Fees (Supervision): F-P -00007 Invoice No (Consultant): INVU82045362562

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: 01

 Engineering Remarks

Site Visit?: Yes
Site Visit By: abdulla.aljaberi@bankfab.com

Site Visit Date: 11/09/2024
Remarks:

 Handover Details

Handover Reference:

 MG Details

MG / AA No.: AA2426200187 Customer/T24 Account No.: 1361533208429028

 Payment Details

Contractor Payment: 355,048 Contractor Retention: 58,894
IBAN (Contractor): AE310500000000018145012

Supervision Consultant
Payment:

10,601 Supervision Retention: 1,178

IBAN (Supervision
Consultant):

AE180030000128163020001

Design Consultant Payment: 0 Cash Collateral: 175,000
IBAN (Design Consultant):

NHL Amount to be disbursed: 600,721

 Customer / Owner Payment Details

Initial Discount Amount: 0.00 Expected Collection Date:

 Review

Construction All Risk Insurance
Approval?:

Not Selected CAR Insurance Rejection
Comments:

0

Workmen Compensation
Insurance Approval?:

Not Selected WC Insurance Rejection
Comments:

0

Cash Collateral / PB Approval?: Not Selected Cash Collateral / Performance
Bond Rejection Comments:

0

Contract Approval?: Yes Contract Rejection Comments: 0
Other Rejection Comments:
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 Penalties

Penalty
Waived by

Owner?:

Yes Applicable
Penalty Days:

0

Penalty Per
Day:

0.0

Delay
Penalty?:

No Max Delay
Penalty

Allowed:

0.00

Delay Penalty
Amount:

0.00 Comments:

Amount to be
put on hold:

0.00 Comments:

Amount on
Hold Deduction

(Consultant):

0.0 Comments:

Other
Deductions:

0.00 Comments:
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 CC / PB Swap Details

Cash
Collateral
(Current):

Type (Current): Sub Type
(Current):

NA

Submission
Type (Current):

Cash
Collateral

Amount
(Current):

0.00

Contractor
Type (Current):

Date of Issue
(Current):

Policy Expiry
Date (Current):

Bank Name
(Current):

Bond /
Guarantee

Number
(Current):

Amount / Bond
Value

(Current):

0.00 FAB Account
Number

(Current):

Type: Submission
Type:

Contractor
Type:

Cash
Collateral
Amount:

0.00

Cash
Collateral
Consent:

We agree and
provide our

consent that
the Contractor
for the project

is an owner
Contractor.

providing
wrong

information
and consent
might attract

penalties.:
Date of Issue:

Bank Name: Bond /
Guarantee

Number:
Amount / Bond

Value:
0.00 FAB Account

Number:

 General

Record No.: SPA-000001 Status: Approved
Creation Date: 01/09/2024 12:37 PM (UTC+4) Record Last Update Date: 26/02/2025 11:53 PM

(UTC+4)
Creator: SALEM SAEED MOHAMED

ALI ALMATROOSHI
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

  Progress Images 

 6 Item(s)

 

 No. Short Description
006  External Work
005  Waterproofing Work
004  Superstructure Work
003  Preliminaries
002  Excavation and Substructure Work
001  Excavation and Substructure Work

  Comments 

 2 Item(s)

 
 No. Date Time Department Comments
002  08/10/2024  08/10/2024  CAD  
001  08/10/2024  08/10/2024  CAD  

  T24 Input 

 1 Item(s)

 

Project ID
Project
Name

Project
Number

Early
Payment

Title Status
Record
No.

Contractor
Creation
Date

Contract
No

 92678732/01/162842

 SALEH
SAEED ALI
SALEH
ALKUWAITI.

 92678732  No
 First
Payment
Request

 Approved
 T24
-00002

 TASLEEH
GENERAL
TRADING SOLE
PROPRIETORSHIP
LLC

 09/10/2024  54507

Attachments (32) Linked Records (0) Linked Mail (0)  

11/12/25, 9:41 AM Progress Endorsement and Payment Request

https://fbmsuni.bankfab.com/bp/studio/print/open?printable=2&currId=1&U=true&DL=true&hiddenOrderBy=li_num&hiddenOrder=asc&hiddenOrderBy1=li… 9/44



11/12/25, 9:41 AM Progress Endorsement and Payment Request

https://fbmsuni.bankfab.com/bp/studio/print/open?printable=2&currId=1&U=true&DL=true&hiddenOrderBy=li_num&hiddenOrder=asc&hiddenOrderBy1=l… 10/44



Progress Endorsement and Payment Request

 Payment Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: New Villa Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 506661066 Owner Emirates ID: 784197776094878
Owner Email Address: s.alkuwaiti@yahoo.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 0-0-0-148 Zone: L الرحبة

Plot No. (Engineering):
Area: السمحة City / Town:مدينة أبوظبي

Effective Date: Project Account No.:
Release Type: Rejection Date: 13/05/2025

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 0.00

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

Yes

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 0.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Active Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0
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 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

10/10/2025

Duration (Days): 457 Duration (Months): 15.0
Revised Requested Current

Completion Date:
10/10/2025 EOT Requested (days): 0

Revised Approved Current
Completion Date:

10/10/2025 EOT Approved (days): 0

 Contractor Request Details

Contractor / Developer
Account Details:

VACC -00001 Contractor Bank Name: Abu Dhabi Islamic Bank

Account No.: 18145012 Confirm IBAN (Contractor): AE310500000000018145012
Contractor / Developer

Invoice No.:
2

Application Date: 24/04/2025 Due Date:
Current Payment Amount

(Contractor):
272,597 Cumulative Payment Amount

(Contractor):
891,826

 Request Description

Description:

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 / 0 Workmen Compensation
Expiry:

11/08/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

No Construction All Risk
Insurance Expiry:

20/09/2025

Construction All Risk
Insurance:

EN1424004239

 Cash Collateral /PB Details

Cash Collateral Submitted?: Yes
Cash Collateral Consent

(Current):
CP -000001 Cash Collateral Amount: 175,000.00

Requested Cash Collateral
Release Amount:

0.00

Performance Bond No.: Performance Bond Amount: 0.00
Sub Type: Other Bank FAB Account Number:

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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 Contractor Fees / Penalties

Service Fees - 1st Payment: Contractor Service Fees
Invoice Number:

Awarding Fees:
Transfer Fees: F-P -00010 Transfer Fees Invoice No

(Contractor):
INVU12297996519

Penalty Fees: Invoice No (Contractor):
Cash Collateral Fees: Cash Collateral Invoice

Number:

 Change Details

Request Type:
Handover

Type:
Change

Reference:
Maintenance

Retention % to
be held:

0.0

 Handover Checklist

Primary Handover Date:
FAC Settlement Date: PAC Settlement Date:
Electricity Connection

Received?:
Electricity Connection Date:

Water Connection Received?: Water Connection Date:
Municipality Completion

Received?:
Municipality Completion

Certificate Date:
Notes: Final Handover Date:

Property Insurance:

 Maintenance Guarantee

Maintenance Retention
Submitted?:

Yes Maintenance Guarantee:
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 Progress Summary

Progress % (Current): 18.0 Progress Amount (Current): 302,884.61
Progress % (Previous): 35.0 Progress Amount (Previous): 588,942.31

Progress % (Cumulative): 53.0 Progress Amount (Cumulative): 891,826.92

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 18.0 Certified Amount (Current): 302,884.61
Certified Progress %

(Previous):
35.0 Certified Amount (Previous): 588,942.31

Certified Progress %
(Cumulative):

53.0 Certified Amount (Cumulative): 891,826.92

Approved Progress %
(Current):

18.0 Approved Amount (Current): 302,884.61

Approved Progress %
(Previous):

35.0 Approved Amount (Previous): 588,942.31

Approved Progress %
(Cumulative):

53.0 Approved Amount
(Cumulative):

891,826.92

 Contractors Payment Cost Summary

Cash Collateral: 175,000.00 Early Payment Fee: 0.00

Contractor / Developer Amount
(Current):

302,884.61 Contractor / Developer Amount
(Cumulative):

891,826.92

Contractor / Developer Amount
(Previous):

588,942.31

Advance Amount (Current): 0.00 Advance Amount (Cumulative): 0.00
Advance Recovery (Current): 0.00 Advance Recovery

(Cumulative):
0.00

Advance Recovery (Previous): 0.00

Retention (Current): 30,288.46 Retention (Cumulative): 89,182.69
Retention (Previous): 58,894.23

Retention Release (Current): 0.00 Retention Release
(Cumulative):

0.00

Retention Release (Previous): 0.00

Cash Collateral Release
(Current):

0.00 Cash Collateral Release
(Previous):

0.00

Cash Collateral Release
(Cumulative):

0.00

Contractor Amount Due: 272,596.15 Payment Approved (Previous): 0.00

 Advance Payment

Advance Bond: Advance Bond Amount: 0.00
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 Design Payment Information

Design Contract Reference: Design Consultant:
Design Consultant Account

Details:
Account No.: IBAN (Design Consultant):

Registration No.:
Design Consultant Name:

Design Fees (%): 0.0 Design Fees: 0.00
Design Fees (NHL Share): 0.00 Design Fees (Others Share): 0.00

Design Fees (Owner Share): 0.00
Design Invoice No.: Design Invoice Date:
Design Progress %: 0.0

Design Amount (Current): 0.00 Design Amount (Cumulative): 0.00

Design Amount Due: 0.00

 Design Fees / Penalties

Transfer Fees (Design):
Penalty Fees (Design):

Service Fees - 1st Payment
(Design):

 Supervision Payment Information

Supervision Contract
Reference:

CA-0001 Supervision Consultant: VR -04133

Supervision Consultant
Account Details:

VACC -00003 Progress % (Current)
Supervision:

53.0

Account No.: 128163020001 Confirm IBAN (Consultant): AE180030000128163020001
Current Payment Amount

(Consultant):
5,451 Cumulative Payment Amount

(Consultant):
17,836

Supervision Consultant
Name:

ARCO ENGINEERING
CONSULT ENGINEERING
LLC

Supervision Consultant Bank
Name:

Abu Dhabi Commercial Bank

Supervision Fees (%): 2.0 Supervision Fees: 33,653.85
Supervision Fees (NHL

Share):
33,653.85 Supervision Fees (Others

Share):
0.00

Supervision Fees (Owner
Share):

0.00

Registration No.: VR -04133 Retention %: 0.0
Supervision Invoice No.: 02 Supervision Invoice Date: 28/04/2025

Supervision Amount
(Current):

6,057.69 Supervision Amount
(Cumulative):

17,836.54

Supervision Amount (Previous): 11,778.85
Supervision Retention

(Current):
605.77 Supervision Retention

(Cumulative):
1,783.66

Supervision Retention
(Previous):

1,177.89

Supervision Retention
Release (Current):

0.00 Supervision Retention
Release(Cumulative):

0.00

Supervision Retention Release
(Previous):

0.00

Supervision Amount Due: 5,451.92
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 Supervision Fees / Penalties

Service Fees - 1st Payment
(Supervision):

Consultant Service Fees
Invoice Number:

Transfer Fees (Supervision): F-P -00009 Transfer Fees Invoice No
(Consultant):

INVU11826856272

Penalty Fees (Supervision): Invoice No (Consultant):

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: 02

 Engineering Remarks

Site Visit?: Yes
Site Visit By: Engineering

Site Visit Date: 30/04/2025
Remarks:

 Handover Details

Handover Reference:

 MG Details

MG / AA No.: AA2426200187 Customer/T24 Account No.:

 Payment Details

Contractor Payment: 272,596 Contractor Retention: 30,288
IBAN (Contractor): AE310500000000018145012

Supervision Consultant
Payment:

5,452 Supervision Retention: 606

IBAN (Supervision
Consultant):

AE180030000128163020001

Design Consultant Payment: 0 Cash Collateral: 175,000
IBAN (Design Consultant):

NHL Amount to be disbursed: 308,942

 Customer / Owner Payment Details

Initial Discount Amount: 0.00 Expected Collection Date:

 Review

Construction All Risk Insurance
Approval?:

Not Selected CAR Insurance Rejection
Comments:

Workmen Compensation
Insurance Approval?:

Not Selected WC Insurance Rejection
Comments:

Cash Collateral / PB Approval?: Not Selected Cash Collateral / Performance
Bond Rejection Comments:

Contract Approval?: Contract Rejection Comments:
Other Rejection Comments:
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 Penalties

Penalty
Waived by

Owner?:

Yes Applicable
Penalty Days:

0

Penalty Per
Day:

0.0

Delay
Penalty?:

No Max Delay
Penalty

Allowed:

0.00

Delay Penalty
Amount:

0.00 Comments:

Amount to be
put on hold:

0.00 Comments:

Amount on
Hold Deduction

(Consultant):

0.0 Comments:

Other
Deductions:

0.00 Comments:

11/12/25, 9:41 AM Progress Endorsement and Payment Request

https://fbmsuni.bankfab.com/bp/studio/print/open?printable=2&currId=1&U=true&DL=true&hiddenOrderBy=li_num&hiddenOrder=asc&hiddenOrderBy1=l… 17/44



 CC / PB Swap Details

Cash
Collateral
(Current):

Type (Current): Sub Type
(Current):

NA

Submission
Type (Current):

Cash
Collateral

Amount
(Current):

0.00

Contractor
Type (Current):

Date of Issue
(Current):

Policy Expiry
Date (Current):

Bank Name
(Current):

Bond /
Guarantee

Number
(Current):

Amount / Bond
Value

(Current):

0.00 FAB Account
Number

(Current):

Type: Submission
Type:

Contractor
Type:

Cash
Collateral
Amount:

0.00

Cash
Collateral
Consent:

We agree and
provide our

consent that
the Contractor
for the project

is an owner
Contractor.

providing
wrong

information
and consent
might attract

penalties.:
Date of Issue:

Bank Name: Bond /
Guarantee

Number:
Amount / Bond

Value:
0.00 FAB Account

Number:

 General

Record No.: SPA-000002 Status: Approved
Creation Date: 24/04/2025 04:49 PM (UTC+4) Record Last Update Date: 13/05/2025 12:19 PM

(UTC+4)
Creator: SALEM SAEED MOHAMED

ALI ALMATROOSHI
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

  Progress Images 

 8 Item(s)

 

 No. Short Description
008  Superstructure Work
007  External Work
006  Sanitary Work
005  Finishing Work
004  External Work
003  Electrical Work
002  Blocks Work
001  AC Work (Split units)

  Comments 

 0 Item(s)

 
 No. Date Time Department Comments
         

  T24 Input 

 1 Item(s)

 

Project ID
Project
Name

Project
Number

Early
Payment

Title Status
Record
No.

Contractor
Creation
Date

Contract
No

 92678732/01/162842

 SALEH
SAEED ALI
SALEH
ALKUWAITI.

 92678732  No
 Progressive
Payment
Request

 Approved
 T24
-00001

 TASLEEH
GENERAL
TRADING SOLE
PROPRIETORSHIP
LLC

 13/05/2025  54507
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Progress Endorsement and Payment Request

 Payment Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: Construction Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 506661066 Owner Emirates ID: 784197776094878
Owner Email Address: s.alkuwaiti@yahoo.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 0-0-0-148 Zone: L الرحبة

Plot No. (Engineering):
Area: السمحة City / Town:مدينة أبوظبي

Effective Date: Project Account No.:
Release Type: Rejection Date: 04/08/2025

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 0.00

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

Yes

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 0.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Inactive Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0
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 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

10/10/2025

Duration (Days): 457 Duration (Months): 15.0
Revised Requested Current

Completion Date:
10/10/2025 EOT Requested (days): 0

Revised Approved Current
Completion Date:

10/10/2025 EOT Approved (days): 0

 Contractor Request Details

Contractor / Developer
Account Details:

VACC -00001 Contractor Bank Name: Abu Dhabi Islamic Bank

Account No.: 18145012 Confirm IBAN (Contractor): AE310500000000018145012
Contractor / Developer

Invoice No.:
3

Application Date: 11/07/2025 Due Date:
Current Payment Amount

(Contractor):
151,442 Cumulative Payment Amount

(Contractor):
1,060,096

 Request Description

Description:

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 / 0 Workmen Compensation
Expiry:

11/08/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

No Construction All Risk
Insurance Expiry:

20/09/2025

Construction All Risk
Insurance:

EN1424004239

 Cash Collateral /PB Details

Cash Collateral Submitted?: Yes
Cash Collateral Consent

(Current):
CP -000001 Cash Collateral Amount: 175,000.00

Requested Cash Collateral
Release Amount:

0.00

Performance Bond No.: Performance Bond Amount: 0.00
Sub Type: Other Bank FAB Account Number:

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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 Contractor Fees / Penalties

Service Fees - 1st Payment: Contractor Service Fees
Invoice Number:

Awarding Fees:
Transfer Fees: F-P -00011 Transfer Fees Invoice No

(Contractor):
INVU13647526244

Penalty Fees: F-P -00005 Invoice No (Contractor):
Cash Collateral Fees: Cash Collateral Invoice

Number:

 Change Details

Request Type:
Handover

Type:
Change

Reference:
Maintenance

Retention % to
be held:

0.0

 Handover Checklist

Primary Handover Date:
FAC Settlement Date: PAC Settlement Date:
Electricity Connection

Received?:
Electricity Connection Date:

Water Connection Received?: Water Connection Date:
Municipality Completion

Received?:
Municipality Completion

Certificate Date:
Notes: Final Handover Date:

Property Insurance:

 Maintenance Guarantee

Maintenance Retention
Submitted?:

Yes Maintenance Guarantee:
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 Progress Summary

Progress % (Current): 10.0 Progress Amount (Current): 168,269.23
Progress % (Previous): 53.0 Progress Amount (Previous): 891,826.92

Progress % (Cumulative): 63.0 Progress Amount (Cumulative): 1,060,096.15

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 10.0 Certified Amount (Current): 168,269.23
Certified Progress %

(Previous):
53.0 Certified Amount (Previous): 891,826.92

Certified Progress %
(Cumulative):

63.0 Certified Amount (Cumulative): 1,060,096.15

Approved Progress %
(Current):

10.0 Approved Amount (Current): 168,269.23

Approved Progress %
(Previous):

53.0 Approved Amount (Previous): 891,826.92

Approved Progress %
(Cumulative):

63.0 Approved Amount
(Cumulative):

1,060,096.15

 Contractors Payment Cost Summary

Cash Collateral: 175,000.00 Early Payment Fee: 0.00

Contractor / Developer Amount
(Current):

168,269.23 Contractor / Developer Amount
(Cumulative):

1,060,096.15

Contractor / Developer Amount
(Previous):

891,826.92

Advance Amount (Current): 0.00 Advance Amount (Cumulative): 0.00
Advance Recovery (Current): 0.00 Advance Recovery

(Cumulative):
0.00

Advance Recovery (Previous): 0.00

Retention (Current): 16,826.92 Retention (Cumulative): 106,009.61
Retention (Previous): 89,182.69

Retention Release (Current): 0.00 Retention Release
(Cumulative):

0.00

Retention Release (Previous): 0.00

Cash Collateral Release
(Current):

0.00 Cash Collateral Release
(Previous):

0.00

Cash Collateral Release
(Cumulative):

0.00

Contractor Amount Due: 151,442.31 Payment Approved (Previous): 0.00

 Advance Payment

Advance Bond: Advance Bond Amount: 0.00
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 Design Payment Information

Design Contract Reference: Design Consultant:
Design Consultant Account

Details:
Account No.: IBAN (Design Consultant):

Registration No.:
Design Consultant Name:

Design Fees (%): 0.0 Design Fees: 0.00
Design Fees (NHL Share): 0.00 Design Fees (Others Share): 0.00

Design Fees (Owner Share): 0.00
Design Invoice No.: Design Invoice Date:
Design Progress %: 0.0

Design Amount (Current): 0.00 Design Amount (Cumulative): 0.00

Design Amount Due: 0.00

 Design Fees / Penalties

Transfer Fees (Design):
Penalty Fees (Design):

Service Fees - 1st Payment
(Design):

 Supervision Payment Information

Supervision Contract
Reference:

CA-0001 Supervision Consultant: VR -04133

Supervision Consultant
Account Details:

VACC -00003 Progress % (Current)
Supervision:

63.0

Account No.: 128163020001 Confirm IBAN (Consultant): AE180030000128163020001
Current Payment Amount

(Consultant):
3,028 Cumulative Payment Amount

(Consultant):
21,201

Supervision Consultant
Name:

ARCO ENGINEERING
CONSULT ENGINEERING
LLC

Supervision Consultant Bank
Name:

Abu Dhabi Commercial Bank

Supervision Fees (%): 2.0 Supervision Fees: 33,653.85
Supervision Fees (NHL

Share):
33,653.85 Supervision Fees (Others

Share):
0.00

Supervision Fees (Owner
Share):

0.00

Registration No.: VR -04133 Retention %: 0.0
Supervision Invoice No.: 03 Supervision Invoice Date: 14/07/2025

Supervision Amount
(Current):

3,365.39 Supervision Amount
(Cumulative):

21,201.93

Supervision Amount (Previous): 17,836.54
Supervision Retention

(Current):
336.54 Supervision Retention

(Cumulative):
2,120.19

Supervision Retention
(Previous):

1,783.65

Supervision Retention
Release (Current):

0.00 Supervision Retention
Release(Cumulative):

0.00

Supervision Retention Release
(Previous):

0.00

Supervision Amount Due: 3,028.85
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 Supervision Fees / Penalties

Service Fees - 1st Payment
(Supervision):

Consultant Service Fees
Invoice Number:

Transfer Fees (Supervision): F-P -00012 Transfer Fees Invoice No
(Consultant):

INVU13692058257

Penalty Fees (Supervision): F-P -00007 Invoice No (Consultant):

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: 03

 Engineering Remarks

Site Visit?: Yes
Site Visit By: Engineering

Site Visit Date: 31/07/2025
Remarks:

 Handover Details

Handover Reference:

 MG Details

MG / AA No.: AA2426200187 Customer/T24 Account No.:

 Payment Details

Contractor Payment: 151,442 Contractor Retention: 16,827
IBAN (Contractor): AE310500000000018145012

Supervision Consultant
Payment:

3,029 Supervision Retention: 337

IBAN (Supervision
Consultant):

AE180030000128163020001

Design Consultant Payment: 0 Cash Collateral: 175,000
IBAN (Design Consultant):

NHL Amount to be disbursed: 171,635

 Customer / Owner Payment Details

Initial Discount Amount: 0.00 Expected Collection Date:

 Review

Construction All Risk Insurance
Approval?:

Not Selected CAR Insurance Rejection
Comments:

Workmen Compensation
Insurance Approval?:

Not Selected WC Insurance Rejection
Comments:

Cash Collateral / PB Approval?: Not Selected Cash Collateral / Performance
Bond Rejection Comments:

Contract Approval?: Contract Rejection Comments:
Other Rejection Comments:
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 Penalties

Penalty
Waived by

Owner?:

Yes Applicable
Penalty Days:

0

Penalty Per
Day:

0.0

Delay
Penalty?:

No Max Delay
Penalty

Allowed:

0.00

Delay Penalty
Amount:

0.00 Comments:

Amount to be
put on hold:

0.00 Comments:

Amount on
Hold Deduction

(Consultant):

0.0 Comments:

Other
Deductions:

0.00 Comments:
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 CC / PB Swap Details

Cash
Collateral
(Current):

Type (Current): Sub Type
(Current):

NA

Submission
Type (Current):

Cash
Collateral

Amount
(Current):

0.00

Contractor
Type (Current):

Date of Issue
(Current):

Policy Expiry
Date (Current):

Bank Name
(Current):

Bond /
Guarantee

Number
(Current):

Amount / Bond
Value

(Current):

0.00 FAB Account
Number

(Current):

Type: Submission
Type:

Contractor
Type:

Cash
Collateral
Amount:

0.00

Cash
Collateral
Consent:

We agree and
provide our

consent that
the Contractor
for the project

is an owner
Contractor.

providing
wrong

information
and consent
might attract

penalties.:
Date of Issue:

Bank Name: Bond /
Guarantee

Number:
Amount / Bond

Value:
0.00 FAB Account

Number:

 General

Record No.: SPA-000003 Status: Approved
Creation Date: 11/07/2025 05:18 PM (UTC+4) Record Last Update Date: 04/08/2025 09:28 AM

(UTC+4)
Creator: SALEM SAEED MOHAMED

ALI ALMATROOSHI
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

  Progress Images 

 6 Item(s)

 

 No. Short Description
006  External Work
005  Sanitary Work
004  Electrical Work
003  Finishing Work
002  Waterproofing Work
001  Blocks Work

  Comments 

 0 Item(s)

 
 No. Date Time Department Comments
         

  T24 Input 

 1 Item(s)

 

Project ID
Project
Name

Project
Number

Early
Payment

Title Status
Record
No.

Contractor
Creation
Date

Contract
No

 92678732/01/162842

 SALEH
SAEED ALI
SALEH
ALKUWAITI.

 92678732  No
 Progressive
Payment
Request

 Approved
 T24
-00002

 TASLEEH
GENERAL
TRADING SOLE
PROPRIETORSHIP
LLC

 04/08/2025  54507

Attachments (12) Linked Records (0) Linked Mail (0)  
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Progress Endorsement and Payment Request

 Payment Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 506661066 Owner Emirates ID: 784197776094878
Owner Email Address: s.alkuwaiti@yahoo.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 0-0-0-148 Zone: L الرحبة

Plot No. (Engineering):
Area: السمحة City / Town:مدينة أبوظبي

Effective Date: Project Account No.:
Release Type: Rejection Date: 06/10/2025

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 0.00

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

Yes

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 0.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Inactive Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0

11/12/25, 9:41 AM Progress Endorsement and Payment Request

https://fbmsuni.bankfab.com/bp/studio/print/open?printable=2&currId=1&U=true&DL=true&hiddenOrderBy=li_num&hiddenOrder=asc&hiddenOrderBy1=l… 31/44



 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

10/10/2025

Duration (Days): 457 Duration (Months): 15.23
Revised Requested Current

Completion Date:
10/10/2025 EOT Requested (days): 0

Revised Approved Current
Completion Date:

10/10/2025 EOT Approved (days): 0

 Contractor Request Details

Contractor / Developer
Account Details:

VACC -00001 Contractor Bank Name: Abu Dhabi Islamic Bank

Account No.: 18145012 Confirm IBAN (Contractor): AE310500000000018145012
Contractor / Developer

Invoice No.:
4

Application Date: 04/09/2025 Due Date:
Current Payment Amount

(Contractor):
166,586 Cumulative Payment Amount

(Contractor):
1,245,192

 Request Description

Description:

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 Workmen Compensation
Expiry:

31/12/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

No Construction All Risk
Insurance Expiry:

20/09/2025

Construction All Risk
Insurance:

EN1424004239

 Cash Collateral /PB Details

Cash Collateral Submitted?: Yes
Cash Collateral Consent

(Current):
CP -000001 Cash Collateral Amount: 175,000.00

Requested Cash Collateral
Release Amount:

0.00

Performance Bond No.: Performance Bond Amount: 0.00
Sub Type: Other Bank FAB Account Number:

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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 Contractor Fees / Penalties

Service Fees - 1st Payment: Contractor Service Fees
Invoice Number:

Awarding Fees:
Transfer Fees: F-P -00013 Transfer Fees Invoice No

(Contractor):
INVU14526277127

Penalty Fees: F-P -00005 Invoice No (Contractor):
Cash Collateral Fees: Cash Collateral Invoice

Number:

 Change Details

Request Type:
Handover

Type:
Change

Reference:
Maintenance

Retention % to
be held:

0.0

 Handover Checklist

Primary Handover Date:
FAC Settlement Date: PAC Settlement Date:
Electricity Connection

Received?:
Electricity Connection Date:

Water Connection Received?: Water Connection Date:
Municipality Completion

Received?:
Municipality Completion

Certificate Date:
Notes: Final Handover Date:

Property Insurance:

 Maintenance Guarantee

Maintenance Retention
Submitted?:

Yes Maintenance Guarantee:
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 Progress Summary

Progress % (Current): 11.0 Progress Amount (Current): 185,096.15
Progress % (Previous): 63.0 Progress Amount (Previous): 1,060,096.15

Progress % (Cumulative): 74.0 Progress Amount (Cumulative): 1,245,192.30

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 11.0 Certified Amount (Current): 185,096.15
Certified Progress %

(Previous):
63.0 Certified Amount (Previous): 1,060,096.15

Certified Progress %
(Cumulative):

74.0 Certified Amount (Cumulative): 1,245,192.30

Approved Progress %
(Current):

11.0 Approved Amount (Current): 185,096.15

Approved Progress %
(Previous):

63.0 Approved Amount (Previous): 1,060,096.15

Approved Progress %
(Cumulative):

74.0 Approved Amount
(Cumulative):

1,245,192.30

 Contractors Payment Cost Summary

Cash Collateral: 175,000.00 Early Payment Fee: 0.00

Contractor / Developer Amount
(Current):

185,096.15 Contractor / Developer Amount
(Cumulative):

1,245,192.30

Contractor / Developer Amount
(Previous):

1,060,096.15

Advance Amount (Current): 0.00 Advance Amount (Cumulative): 0.00
Advance Recovery (Current): 0.00 Advance Recovery

(Cumulative):
0.00

Advance Recovery (Previous): 0.00

Retention (Current): 18,509.62 Retention (Cumulative): 124,519.24
Retention (Previous): 106,009.62

Retention Release (Current): 0.00 Retention Release
(Cumulative):

0.00

Retention Release (Previous): 0.00

Cash Collateral Release
(Current):

0.00 Cash Collateral Release
(Previous):

0.00

Cash Collateral Release
(Cumulative):

0.00

Contractor Amount Due: 166,586.53 Payment Approved (Previous): 0.00

 Advance Payment

Advance Bond: Advance Bond Amount: 0.00
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 Design Payment Information

Design Contract Reference: Design Consultant:
Design Consultant Account

Details:
Account No.: IBAN (Design Consultant):

Registration No.:
Design Consultant Name:

Design Fees (%): 0.0 Design Fees: 0.00
Design Fees (NHL Share): 0.00 Design Fees (Others Share): 0.00

Design Fees (Owner Share): 0.00
Design Invoice No.: Design Invoice Date:
Design Progress %: 0.0

Design Amount (Current): 0.00 Design Amount (Cumulative): 0.00

Design Amount Due: 0.00

 Design Fees / Penalties

Transfer Fees (Design):
Penalty Fees (Design):

Service Fees - 1st Payment
(Design):

 Supervision Payment Information

Supervision Contract
Reference:

CA-0001 Supervision Consultant: VR -04133

Supervision Consultant
Account Details:

VACC -00003 Progress % (Current)
Supervision:

74.0

Account No.: 128163020001 Confirm IBAN (Consultant): AE180030000128163020001
Current Payment Amount

(Consultant):
3,332 Cumulative Payment Amount

(Consultant):
24,903

Supervision Consultant
Name:

ARCO ENGINEERING
CONSULT ENGINEERING
LLC

Supervision Consultant Bank
Name:

Abu Dhabi Commercial Bank

Supervision Fees (%): 2.0 Supervision Fees: 33,653.85
Supervision Fees (NHL

Share):
33,653.85 Supervision Fees (Others

Share):
0.00

Supervision Fees (Owner
Share):

0.00

Registration No.: VR -04133 Retention %: 0.0
Supervision Invoice No.: NO.04 Supervision Invoice Date: 08/09/2025

Supervision Amount
(Current):

3,701.92 Supervision Amount
(Cumulative):

24,903.85

Supervision Amount (Previous): 21,201.93
Supervision Retention

(Current):
370.19 Supervision Retention

(Cumulative):
2,490.38

Supervision Retention
(Previous):

2,120.19

Supervision Retention
Release (Current):

0.00 Supervision Retention
Release(Cumulative):

0.00

Supervision Retention Release
(Previous):

0.00

Supervision Amount Due: 3,331.73
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 Supervision Fees / Penalties

Service Fees - 1st Payment
(Supervision):

Consultant Service Fees
Invoice Number:

Transfer Fees (Supervision): F-P -00012 Transfer Fees Invoice No
(Consultant):

INVU13692058257

Penalty Fees (Supervision): Invoice No (Consultant):

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: NO.04

 Engineering Remarks

Site Visit?: Yes
Site Visit By: Engineering

Site Visit Date: 02/10/2025
Remarks:

 Handover Details

Handover Reference:

 MG Details

MG / AA No.: AA2426200187 Customer/T24 Account No.:

 Payment Details

Contractor Payment: 166,587 Contractor Retention: 18,510
IBAN (Contractor): AE310500000000018145012

Supervision Consultant
Payment:

3,332 Supervision Retention: 370

IBAN (Supervision
Consultant):

AE180030000128163020001

Design Consultant Payment: 0 Cash Collateral: 175,000
IBAN (Design Consultant):

NHL Amount to be disbursed: 188,798

 Customer / Owner Payment Details

Initial Discount Amount: 0.00 Expected Collection Date:

 Review

Construction All Risk Insurance
Approval?:

Not Selected CAR Insurance Rejection
Comments:

Workmen Compensation
Insurance Approval?:

Not Selected WC Insurance Rejection
Comments:

Cash Collateral / PB Approval?: Not Selected Cash Collateral / Performance
Bond Rejection Comments:

Contract Approval?: Contract Rejection Comments:
Other Rejection Comments:
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 Penalties

Penalty
Waived by

Owner?:

Yes Applicable
Penalty Days:

0

Penalty Per
Day:

0.0

Delay
Penalty?:

No Max Delay
Penalty

Allowed:

0.00

Delay Penalty
Amount:

0.00 Comments:

Amount to be
put on hold:

0.00 Comments:

Amount on
Hold Deduction

(Consultant):

0.0 Comments:

Other
Deductions:

0.00 Comments:
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 CC / PB Swap Details

Cash
Collateral
(Current):

Type (Current): Sub Type
(Current):

NA

Submission
Type (Current):

Cash
Collateral

Amount
(Current):

0.00

Contractor
Type (Current):

Date of Issue
(Current):

Policy Expiry
Date (Current):

Bank Name
(Current):

Bond /
Guarantee

Number
(Current):

Amount / Bond
Value

(Current):

0.00 FAB Account
Number

(Current):

Type: Submission
Type:

Contractor
Type:

Cash
Collateral
Amount:

0.00

Cash
Collateral
Consent:

We agree and
provide our

consent that
the Contractor
for the project

is an owner
Contractor.

providing
wrong

information
and consent
might attract

penalties.:
Date of Issue:

Bank Name: Bond /
Guarantee

Number:
Amount / Bond

Value:
0.00 FAB Account

Number:

 General

Record No.: SPA-000004 Status: Approved
Creation Date: 04/09/2025 12:43 PM (UTC+4) Record Last Update Date: 06/10/2025 10:32 AM

(UTC+4)
Creator: SALEM SAEED MOHAMED

ALI ALMATROOSHI
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

  Progress Images 

 6 Item(s)

 

 No. Short Description
006  External Work
005  Sanitary Work
004  Electrical Work
003  Aluminium and Glass Work
002  Finishing Work
001  Excavation and Substructure Work

  Comments 

 0 Item(s)

 
 No. Date Time Department Comments
         

  T24 Input 

 1 Item(s)

 

Project ID
Project
Name

Project
Number

Early
Payment

Title Status
Record
No.

Contractor
Creation
Date

Contract
No

 92678732/01/162842

 SALEH
SAEED ALI
SALEH
ALKUWAITI.

 92678732  No
 Progressive
Payment
Request

 Approved
 T24
-00002

 TASLEEH
GENERAL
TRADING SOLE
PROPRIETORSHIP
LLC

 06/10/2025  54507

Attachments (5) Linked Records (0) Linked Mail (0)  
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Progress Endorsement and Payment Request

 Progress Endorsement Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 506661066 Owner Emirates ID: 784197776094878
Owner Email Address: s.alkuwaiti@yahoo.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 0-0-0-148 Zone: L الرحبة

Plot No. (Engineering):
Area: السمحة City / Town:مدينة أبوظبي

Effective Date: Project Account No.:
Release Type: Rejection Date:

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 0.00

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

Yes

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 0.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Inactive Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0
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 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

08/04/2026

Duration (Days): 637 Duration (Months): 21.23
Revised Requested Current

Completion Date:
08/04/2026 EOT Requested (days): 0

Revised Approved Current
Completion Date:

08/04/2026 EOT Approved (days): 0

 Owner Consent

Owner Consent
Available?:

No

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 Workmen Compensation
Expiry:

31/12/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

No Construction All Risk
Insurance Expiry:

10/11/2026

Construction All Risk
Insurance:

EN1425005285

 Progress Summary

Progress % (Current): 14.0 Progress Amount (Current): 235,576.92
Progress % (Previous): 74.0 Progress Amount (Previous): 1,245,192.30

Progress % (Cumulative): 88.0 Progress Amount (Cumulative): 1,480,769.22

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 14.0 Certified Amount (Current): 235,576.92
Certified Progress %

(Previous):
74.0 Certified Amount (Previous): 1,245,192.30

Certified Progress %
(Cumulative):

88.0 Certified Amount (Cumulative): 1,480,769.22

Approved Progress %
(Current):

14.0 Approved Amount (Current): 235,576.92

Approved Progress %
(Previous):

74.0 Approved Amount (Previous): 1,245,192.30

Approved Progress %
(Cumulative):

88.0 Approved Amount
(Cumulative):

1,480,769.22

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

 Request Description

Description:

 Contractor Fees / Penalties

Service Fees - 1st Payment: Contractor Service Fees
Invoice Number:

Awarding Fees:
Transfer Fees: F-P -00014 Transfer Fees Invoice No

(Contractor):
INVU15717682286

Penalty Fees: Invoice No (Contractor):
Cash Collateral Fees: Cash Collateral Invoice

Number:

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: 05

 Engineering Remarks

Site Visit?:
Site Visit By:

Site Visit Date:
Remarks:

 General

Record No.: SPA-000005 Status: FAB_Engineering
Creation Date: 11/11/2025 11:17 AM (UTC+4) Record Last Update Date: 11/11/2025 11:22 AM (UTC+4)

Creator: SALEM SAEED MOHAMED
ALI ALMATROOSHI
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  Progress Images 

 9 Item(s)

 

 No. Short Description
009  Finishing Work
008  External Work
007  Sanitary Work
006  AC Work (Split units)
005  Electrical Work
004  Aluminium and Glass Work
003  Joinery and Ironmongery Work
002  Finishing Work
001  Waterproofing Work

  Comments 

 0 Item(s)

 
 No. Date Time Department Comments
         

  T24 Input 

 0 Item(s)

 
Project ID

Project
Name

Project
Number

Early
Payment

Title Status Record No. Contractor
Creation
Date

Contract No

                   

Attachments (3) Linked Records (0) Linked Mail (0)  
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