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Progress Endorsement and Payment Request

 Progress Endorsement Request

 General Details

Project Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:
Project Category: Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI SALEH
ALKUWAITI.

Owner Name (Arabic):صالح سعيد على صالح الكويتى

Owner Mobile Number: 506661066 Owner Emirates ID: 784197776094878
Owner Email Address: s.alkuwaiti@yahoo.com Owner Address: h

Customer ID: PaymentNo (MPM): 0
Plot No.: 0-0-0-148 Zone: L الرحبة

Plot No. (Engineering):
Area: السمحة City / Town:مدينة أبوظبي

Effective Date: Project Account No.:
Release Type: Rejection Date:

 Contract Details

Contract/PO: 54507 Total Commitment Amount: 1,750,000.00
Contractor / Developer: VR -15430 Contractor Fees: 0.00

Cash Collateral / PB Release
Type:

Full Release

Early Payment Required?: No Bill Discounting Form (For
Early Payment), Attached ?:

Yes

Contractor Fees (NHL Share): 1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 0.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for Project
Progress:

AD - Zone 2 Project Area for Classification
2:

Company Name (English): TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP LLC

Company Name (Arabic):تسليح للتجارة العامة شركة الشخص
الواحد ذ م م

Vendor Status: Inactive Registration No.: VR -15430
Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45
Applicable Retention %: 10.0 Advance %: 0.0

New Project Value (Available
Balance):

0.00 Advance Recovery %: 0.0
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 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract Completion
Date:

08/04/2026

Duration (Days): 637 Duration (Months): 21.23
Revised Requested Current

Completion Date:
08/04/2026 EOT Requested (days): 0

Revised Approved Current
Completion Date:

08/04/2026 EOT Approved (days): 0

 Owner Consent

Owner Consent
Available?:

No

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 Workmen Compensation
Expiry:

31/12/2025

Signed Consultant Agreement
& Contractor Agreement

uploaded?:

No Construction All Risk
Insurance Expiry:

10/11/2026

Construction All Risk
Insurance:

EN1425005285

 Progress Summary

Progress % (Current): 14.0 Progress Amount (Current): 235,576.92
Progress % (Previous): 74.0 Progress Amount (Previous): 1,245,192.30

Progress % (Cumulative): 88.0 Progress Amount (Cumulative): 1,480,769.22

Additional Fund Progress %
(Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress %
(Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress %
(Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress % (Current): 14.0 Certified Amount (Current): 235,576.92
Certified Progress %

(Previous):
74.0 Certified Amount (Previous): 1,245,192.30

Certified Progress %
(Cumulative):

88.0 Certified Amount (Cumulative): 1,480,769.22

Approved Progress %
(Current):

14.0 Approved Amount (Current): 235,576.92

Approved Progress %
(Previous):

74.0 Approved Amount (Previous): 1,245,192.30

Approved Progress %
(Cumulative):

88.0 Approved Amount
(Cumulative):

1,480,769.22

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No
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  Site Progress Report 

 13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To Finish
001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              

 Request Description

Description:

 Contractor Fees / Penalties

Service Fees - 1st Payment: Contractor Service Fees
Invoice Number:

Awarding Fees:
Transfer Fees: F-P -00014 Transfer Fees Invoice No

(Contractor):
INVU15717682286

Penalty Fees: Invoice No (Contractor):
Cash Collateral Fees: Cash Collateral Invoice

Number:

 Consultant Remarks

Consultant Site Visit?: Yes
Consultant Remarks: 05

 Engineering Remarks

Site Visit?:
Site Visit By:

Site Visit Date:
Remarks:

 General

Record No.: SPA-000005 Status: FAB_Engineering
Creation Date: 11/11/2025 11:17 AM (UTC+4) Record Last Update Date: 11/11/2025 11:22 AM (UTC+4)

Creator: SALEM SAEED MOHAMED
ALI ALMATROOSHI
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  Progress Images 

 9 Item(s)

 

 No. Short Description
009  Finishing Work
008  External Work
007  Sanitary Work
006  AC Work (Split units)
005  Electrical Work
004  Aluminium and Glass Work
003  Joinery and Ironmongery Work
002  Finishing Work
001  Waterproofing Work

  Comments 

 0 Item(s)

 
 No. Date Time Department Comments
         

  T24 Input 

 0 Item(s)

 
Project ID

Project
Name

Project
Number

Early
Payment

Title Status Record No. Contractor
Creation
Date

Contract No

                   

Attachments (3) Linked Records (0) Linked Mail (0)  
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