
Progress Endorsement and Payment Request

 Payment Request
 General Details

Project Name: SALEH SAEED ALI
SALEH ALKUWAITI.

Project Number: 92678732

Project ID: 92678732/01/162842 Migration Record:

Project Category: New Villa Loan Amount: 1,750,000.00

Owner Name: SALEH SAEED ALI
SALEH ALKUWAITI.

Owner Name (Arabic): حلاص ىلع ديعس حلاص
ىتيوكلا

Owner Mobile Number: 0506661066 Owner Emirates ID: 784197776094878

Owner Email Address: owner@email.com Owner Address: h

Customer ID: PaymentNo (MPM): 0

Plot No.: 148 Zone: L ةبحرلا

Plot No. (Engineering):

Area: Abu Dhabi City / Town: Abu Dhabi

Effective Date: Project Account No.:

Release Type: Rejection Date: 09/10/2024
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 Contract Details

Contract/PO: 54507 Total Commitment
Amount:

1,750,000.00

Contractor / Developer: VR -15430 Contractor Fees: 1,682,692.30

Cash Collateral / PB
Release Type:

Full Release

Early Payment
Required?:

No Bill Discounting Form
(For Early Payment),

Attached ?:

No

Contractor Fees (NHL
Share):

1,682,692.30 Contractor Fees (Others
Share):

0.00

Contractor Fees (Owner
Share):

0.00 Progress Validation: 20.0

Vendor Type: Contractor Design Type: Under Construction
(Contractor Assigned)

Area classification for
Project Progress:

AD - Zone 2 Project Area for
Classification 2:

Company Name
(English):

TASLEEH GENERAL
TRADING SOLE
PROPRIETORSHIP
LLC

Company Name
(Arabic):

ةماعلا ةراجتلل حيلست
م م ذ دحاولا صخشلا ةكرش

Vendor Status: Active Registration No.: VR -15430

Contract No: 54507 Contract Type: Lump Sum

Contract Terms: Payment Terms: 45

Applicable Retention %: 10.0 Advance %: 0.0

New Project Value
(Available Balance):

0.00 Advance Recovery %: 0.0
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 Contract Duration / EOT Details

Contract Start Date: 10/07/2024 Current Contract
Completion Date:

10/10/2025

Duration (Days): 457 Duration (Months): 15.0

Revised Requested
Current Completion

Date:

10/10/2025 EOT Requested (days): 0

Revised Approved
Current Completion

Date:

10/10/2025 EOT Approved (days): 0

 Contractor Request Details

Contractor / Developer
Account Details:

VACC -00002 Contractor Bank Name: Abu Dhabi Islamic Bank

Account No.: 18145012 Confirm IBAN
(Contractor):

AE3105000000000181
45012

Contractor / Developer
Invoice No.:

1

Application Date: Due Date:

Current Payment
Amount (Contractor):

355,048 Cumulative Payment
Amount (Contractor):

588,942

 Request Description

Description: .

 Insurance Details

Workmen Compensation
Insurance:

3 / 365 / 2024 / 23 / 51 /
0

Workmen Compensation
Expiry:

11/08/2025

Signed Consultant
Agreement & Contractor
Agreement uploaded?:

Yes Construction All Risk
Insurance Expiry:

20/09/2025

Construction All Risk
Insurance:

EN1424004239
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 Cash Collateral /PB Details

Cash Collateral
Submitted?:

Yes

Cash Collateral Consent
(Current):

CP -000001 Cash Collateral Amount: 175,000.00

Requested Cash
Collateral Release

Amount:

0.00

Performance Bond No.: Performance Bond
Amount:

0.00

Sub Type: Other Bank FAB Account Number:

 Retention Guarantee Details

Retention Guarantee: Retention Guarantee
Submitted?:

No

 Contractor Fees / Penalties

Service Fees - 1st
Payment:

F-P -00004 Contractor Service Fees
Invoice Number:

INVU79298571903

Awarding Fees: F-P -00001

Transfer Fees: F-P -00002 Transfer Fees Invoice No
(Contractor):

INVU79296785208

Penalty Fees: F-P -00005 Invoice No (Contractor): INVU82042441726

Cash Collateral Fees: F-P -00003 Cash Collateral Invoice
Number:

INVU79297251443

 Change Details

Request
Type:

Handover
Type:

Change
Referenc

e:

Maintena
nce

Retention
% to be

held:

0.0
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 Handover Checklist

Primary Handover Date:

FAC Settlement Date: PAC Settlement Date:

Electricity Connection
Received?:

Electricity Connection
Date:

Water Connection
Received?:

Water Connection Date:

Municipality Completion
Received?:

Municipality Completion
Certificate Date:

Notes: Final Handover Date:

Property Insurance:

 Maintenance Guarantee

Maintenance Retention
Submitted?:

Yes Maintenance Guarantee:
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 Progress Summary

Progress % (Current): 35.0 Progress Amount
(Current):

588,942.31

Progress % (Previous): 0.0 Progress Amount
(Previous):

0.00

Progress %
(Cumulative):

35.0 Progress Amount
(Cumulative):

588,942.31

Additional Fund Progress
% (Current):

0.0 Additional Fund Progress
Amount (Current):

0.00

Additional Fund Progress
% (Previous):

0.0 Additional Fund Progress
Amount (Previous):

0.00

Additional Fund Progress
% (Cumulative):

0.0 Additional Fund Progress
Amount (Cumulative):

0.00

Certified Progress %
(Current):

35.0 Certified Amount
(Current):

588,942.31

Certified Progress %
(Previous):

0.0 Certified Amount
(Previous):

0.00

Certified Progress %
(Cumulative):

35.0 Certified Amount
(Cumulative):

588,942.31

Approved Progress %
(Current):

35.0 Approved Amount
(Current):

588,942.31

Approved Progress %
(Previous):

0.0 Approved Amount
(Previous):

0.00

Approved Progress %
(Cumulative):

35.0 Approved Amount
(Cumulative):

588,942.31
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 Contractors Payment Cost Summary

Cash Collateral: 175,000.00 Early Payment Fee: 0.00

Contractor / Developer
Amount (Current):

588,942.31 Contractor / Developer
Amount (Cumulative):

588,942.31

Contractor / Developer
Amount (Previous):

0.00

Advance Amount
(Current):

0.00 Advance Amount
(Cumulative):

0.00

Advance Recovery
(Current):

0.00 Advance Recovery
(Cumulative):

0.00

Advance Recovery
(Previous):

0.00

Retention (Current): 58,894.23 Retention (Cumulative): 58,894.23

Retention (Previous): 0.00

Retention Release
(Current):

0.00 Retention Release
(Cumulative):

0.00

Retention Release
(Previous):

0.00

Cash Collateral Release
(Current):

0.00 Cash Collateral Release
(Previous):

0.00

Cash Collateral Release
(Cumulative):

0.00

Contractor Amount Due: 355,048.08 Payment Approved
(Previous):

0.00

 Advance Payment

Advance Bond: Advance Bond Amount: 0.00
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 Design Payment Information

Design Contract
Reference:

Design Consultant:

Design Consultant
Account Details:

Account No.: IBAN (Design
Consultant):

Registration No.:

Design Consultant
Name:

Design Fees (%): 0.0 Design Fees: 0.00

Design Fees (NHL
Share):

0.00 Design Fees (Others
Share):

0.00

Design Fees (Owner
Share):

0.00

Design Invoice No.: Design Invoice Date:

Design Progress %: 100.0

Design Amount
(Current):

0.00 Design Amount
(Cumulative):

0.00

Design Amount Due: 0.00

 Design Fees / Penalties

Transfer Fees (Design):

Penalty Fees (Design):

Service Fees - 1st
Payment (Design):
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 Supervision Payment Information

Supervision Contract
Reference:

CA-0001 Supervision Consultant: VR -04133

Supervision Consultant
Account Details:

VACC -00003 Progress % (Current)
Supervision:

35.0

Account No.: 128163020001 Confirm IBAN
(Consultant):

AE1800300001281630
20001

Current Payment
Amount (Consultant):

10,600 Cumulative Payment
Amount (Consultant):

11,778

Supervision Consultant
Name:

ARCO ENGINEERING
CONSULT
ENGINEERING LLC

Supervision Consultant
Bank Name:

Abu Dhabi Commercial
Bank

Supervision Fees (%): 2.0 Supervision Fees: 33,653.85

Supervision Fees (NHL
Share):

33,653.85 Supervision Fees
(Others Share):

0.00

Supervision Fees
(Owner Share):

0.00

Registration No.: VR -04133 Retention %: 10.0

Supervision Invoice No.: 1 Supervision Invoice
Date:

17/09/2024

Supervision Amount
(Current):

11,778.85 Supervision Amount
(Cumulative):

11,778.85

Supervision Amount
(Previous):

0.00

Supervision Retention
(Current):

1,177.89 Supervision Retention
(Cumulative):

1,177.89

Supervision Retention
(Previous):

0.00

Supervision Retention
Release (Current):

0.00 Supervision Retention
Release(Cumulative):

0.00

Supervision Retention
Release (Previous):

0.00

Supervision Amount
Due:

10,600.96
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 Supervision Fees / Penalties

Service Fees - 1st
Payment (Supervision):

F-P -00006 Consultant Service Fees
Invoice Number:

INVU82044782365

Transfer Fees
(Supervision):

F-P -00008 Transfer Fees Invoice No
(Consultant):

INVU82046170486

Penalty Fees
(Supervision):

F-P -00007 Invoice No (Consultant): INVU82045362562

 Consultant Remarks

Consultant Site Visit?: Yes

Consultant Remarks: 01

 Engineering Remarks

Site Visit?: Yes

Site Visit By: abdulla.aljaberi@bankfab.com

Site Visit Date: 11/09/2024

Remarks:

 Handover Details

Handover Reference:

 MG Details

MG / AA No.: AA2426200187 Customer/T24 Account
No.:

1361533208429028
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 Payment Details

Contractor Payment: 355,048 Contractor Retention: 58,894

IBAN (Contractor): AE3105000000000181
45012

Supervision Consultant
Payment:

10,601 Supervision Retention: 1,178

IBAN (Supervision
Consultant):

AE1800300001281630
20001

Design Consultant
Payment:

0 Cash Collateral: 175,000

IBAN (Design
Consultant):

NHL Amount to be
disbursed:

600,721

 Customer / Owner Payment Details

Initial Discount Amount: 0.00 Expected Collection
Date:

 Review

Construction All Risk
Insurance Approval?:

Not Selected CAR Insurance Rejection
Comments:

0

Workmen Compensation
Insurance Approval?:

Not Selected WC Insurance Rejection
Comments:

0

Cash Collateral / PB
Approval?:

Not Selected Cash Collateral /
Performance Bond

Rejection Comments:

0

Contract Approval?: Yes Contract Rejection
Comments:

0

Other Rejection
Comments:
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 Penalties

Penalty
Waived

by
Owner?:

Yes Applicabl
e Penalty

Days:

0

Penalty
Per Day:

0.0

Delay
Penalty?:

No Max
Delay

Penalty
Allowed:

0.00

Delay
Penalty
Amount:

0.00 Comment
s:

Amount
to be put
on hold:

0.00 Comment
s:

Amount
on Hold
Deductio

n
(Consulta

nt):

0.0 Comment
s:

Other
Deductio

ns:

0.00 Comment
s:
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 CC / PB Swap Details

Cash
Collateral
(Current):

Type
(Current):

Sub Type
(Current):

NA

Submissi
on Type

(Current):

Cash
Collateral
Amount

(Current):

0.00

Contracto
r Type

(Current):

Date of
Issue

(Current):

Policy
Expiry
Date

(Current):

Bank
Name

(Current):

Bond /
Guarante
e Number
(Current):

Amount /
Bond
Value

(Current):

0.00 FAB
Account
Number

(Current):

Type: Submissi
on Type:

Contracto
r Type:

Cash
Collateral
Amount:

0.00

Cash
Collateral
Consent:

We agree
and

provide
our

consent
that the

Contracto
r for the
project is
an owner
Contracto

r.
providing
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wrong
informatio

n and
consent
might
attract

penalties.
:

Date of
Issue:

Bank
Name:

Bond /
Guarante

e
Number:

Amount /
Bond
Value:

0.00 FAB
Account
Number:

 General

Record No.: SPA-000001 Status: Approved

Creation Date: 01/09/2024 12:37 PM
(UTC+4)

Record Last Update
Date:

26/02/2025 11:53 PM
(UTC+4)

Creator: SALEM SAEED
MOHAMED ALI
ALMATROOSHI

  Site Progress Report 
  13 Item(s)

 

 No. Description Type Sch Value Prev Paid Retainage Payment Bal To
Finish

001              
002              
003              
004              
005              
006              
007              
008              
009              
010              
011              
012              
013              
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  Progress Images 
  6 Item(s)

 

 No. Short Description
006  External Work
005  Waterproofing Work
004  Superstructure Work
003  Preliminaries
002  Excavation and Substructure Work
001  Excavation and Substructure Work

  Comments 
  2 Item(s)

 
 No. Date Time Department Comments
002  08/10/2024  08/10/2024  CAD  
001  08/10/2024  08/10/2024  CAD  

  T24 Input 
  1 Item(s)

 

Project
ID

Project
Name

Project
Number

Early
Payment Title Status Record

No.
Contracto
r

Creation
Date

Contract
No

 9267873
2/01/162
842

 SALEH
SAEED
ALI
SALEH
ALKUWA
ITI.

 9267873
2  No

 First
Payment
Request

 Approve
d

 T24 -
00002

 TASLEE
H
GENERA
L
TRADIN
G SOLE
PROPRI
ETORSH
IP LLC

 09/10/20
24  54507

Attachments (32) Linked Records (0) Linked Mail (0)  
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